

CAMT Co-Chairs Monthly Progress Report

April 18, 2014

A monthly update for CSAMP Policy Group members

April 2014 Highlights

- CAMT Meeting #18 was held on April 15, 2014 at TNC, Sacramento
- Salmon Scoping Team Kick-off Meeting held on April 15, 2014
- Workplan Task 3.2 SWFSC briefing on winter-run salmon life cycle model completed (4/15)
- Smelt (Fall X2/OMR) Scoping Team held workshop on data sets (4/15)

CAMT Schedule Status Update

Activity Name	Start Date	Finish Date	Comment	
0.1 Monthly CAMT Meetings	4/15/14	4/15/14	On schedule.	
0.2 Establish Scoping Teams	2/26/14	3/18/14	Complete.	
0.3 Scoping Team Kick-off Meetings	3/19/14	4/15/14	Complete.	
0.4 Submit Interim Joint Status Report	6/16/14	6/16/14	Draft report outline in progress.	
1.0 Fall Outflow Workplan	3/17/14	11/27/15	All activities currently on schedule.	
1.1 Review Monitoring Methods for Delta Smelt/1.1.1 Convene data set workshop - Discuss Emilio Laca study plan	4/15/14	4/15/14	Complete.	
2.0 OMR/Entrainment Workplan	3/20/14	6/30/15	Expected delays on sub-activities below.	
2.1 Assess factors affecting adult Delta Smelt entrainment/2.1.1 Develop study plan	3/20/14	4/30/14	Completion of study plan will be delayed due to availability of Dr. Wim Kimmerer.	
2.2 Assess population effects of entrainment/2.2.1 Develop study plan	4/01/14	4/30/14	Same as above.	
3.0 South Delta Salmonid Survival Workplan	3/03/14	11/12/15	All activities on schedule.	
3.2 Brief CAMT on SWFSC winter-run salmonid LCM	4/15/14	4/15/14	Complete.	
3.3 Data synthesis and meta-analysis/3.3.1 Prepare revised proposal	4/01/14	4/30/14	Complete.	
Legend	Court Submittal or Order	On Schedule	Non-Critical Delay	Critical Path Delay

Upcoming Activities and Events

Smelt (Fall X2/OMR) Scoping Team Meeting #4	04/29/14
Smelt (Fall X2/OMR) Scoping Team Meeting #5	05/06/14
CAMT Meeting #19 at TNC (9:00 to Noon)	05/20/14
CSAMP Policy Group Briefing (8:30 to 9:00)	05/29/14

Critical Issues

- Smelt Scoping Team pursuing parallel efforts to (1) address hypotheses in the workplan, and (2) improve sampling methods
- Schedule impacted by the availability of essential team members (see above)
- Successful scoping team resolution of investigative approaches for addressing disagreements is expected to be time-consuming and resource intensive
- Establishing funding mechanisms for workplan investigations is a critical path activity
- Development of an on-going stakeholder outreach strategy will be addressed

Version	Date	Author	Change Description
1.0	4/18/14	Paul Brown	Input from CAMT Co-Chairs incorporated.